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AUGUST/SEPTEMBER 2009 WILDFIRES

TWELFTH DISASTER RECOVERY REPORT - FEBRUARY 17, 2010

The August/September series of wildfires resulted in significant damage to County
roads and infrastructure in the Angeles National Forest. On September 8, 2009,
your Board made a finding that an emergency situation existed that required immediate
measures be undertaken to repair the damage, restore access to homes and
businesses, and prevent and reduce potential flooding and damage due to mudflows.
Your Board authorized the Director of Public Works to negotiate and execute
emergency construction contracts, amend existing service contracts, and enter into new
short-term contracts. In accordance with the Public Contract Code, Government Code,
and County Code, your Board must review the necessity of these emergency
contracting procedures every 14 days. As part of this requirement, attached is the
twelfth Disaster Recovery Report.

In view of ongoing disaster recovery activities, it is recommended that your Board
determine: (1) there is still a need to continue the emergency action and (2) the
Executive Office continue to place this item on the agenda for Board review every
14 days in accordance with Section 22050 of the Public Contract Code, the California
Emergency Services Act (Government Code, Section 8550 et seq.), and
Section 2.68.120 of the Los Angeles County Code.

BS:al

p:\prgpub\...SPENCER\VAMEMO 3168-12

Attach.

cc: Chief Executive Office (William T Fujioka, Lari Sheehan)
Executive Office
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Public Works Expenditures as of February 17, 2010

Total Expenditures (including overtime) $ 11,370,742

Total Encumbrances $ 2,271,867

Total Expenditures and Encumbrances $ 13,642,609

Total Overtime’ $ 892,468
Notes:

1 Overtime represents the amount paid to the employee (straight time + premium time). It does
not match the posted amount in eCAPs and what is posted to the general ledger. It represents
all overtime paid through January 31, 2010.

COORDINATED AGENCY RECOVERY EFFORT (CARE)

The CARE team continues distributing copies of the Homeowner's Guide for Flood
Debris and Erosion Control at community meetings and provides an electronic version
of the Guide on the CARE website.

The dedicated CARE website also provides updated information about mudflow
forecasts and road closures as well as links to other fire recovery and storm preparation
information for residents' use during storm periods.

The CARE team has completed the Danger Debris Flow public service announcement,
which features an introduction from Supervisor Michael D. Antonovich, for broadcast on
city cable TV channels.

FOOTHILLS INCIDENT MANAGEMENT TEAM

The Foothills Incident Management Team, which includes the County Fire, Sheriff, and
Public Works Departments, and the County Office of Emergency Management
continues to plan mobilization protocols to handle debris flow incidents and evacuations
during storms.

PIO TRAINING PROGRAM DESIGN EFFORT

Public Works' Public Information Officer (P1O) attended the first working group meeting
in conjunction with Los Angeles County's CARE Foothills Incident Planning and PIO



DEPARTMENT OF PUBLIC WORKS
RECOVERY REPORT FOR THE AUGUST/SEPTEMBER 2009 WILDFIRES
FEBRUARY 17, 2010

team held at the Los Angeles County Emergency Operations Center on Thursday,
November 19, 2009.

Topics discussed included an update on the planning for CARE Foothills Incident PIO
team in reference to coordinating multi-jurisdictional incident information and to
establish a process to track and share incident information between agencies and to
start the planning process for designing disaster/emergency training exercises in
regards to PIO duties and responsibilities that is scheduled to take place in 2010.

ROAD REOPENING-TRAFFIC COMMITTEE

The Station Fire caused damage to guardrail, signage, and pavement markings on
Angeles Crest Highway (State Route 2), which is under the maintenance purview of
Caltrans. We have remained in close contact with Caltrans and the US Forest Service
(USFS) during the recovery phase of this disaster to ensure that steady progress is
made towards reopening Angeles Forest Highway to commuter traffic in tandem with
the reopening of Angeles Crest Highway. Angeles Crest Highway, Angeles Forest
Highway, Big Tujunga Canyon Road, and Upper Big Tujunga Canyon Road were fully
reopened on November 30, 2009.

In support of the USFS goals of keeping commuters from stopping their vehicles and
entering forest lands and due to our own concern of vehicles parking in an active
construction zone, we will be posting "no parking with tow-away provision" that will be in
effect for much of Angeles Forest Highway, Big Tujunga Canyon Road, and Upper Big
Tujunga Canyon Road.

TRANSPORTATION

Palos Verdes Fire

No impacts reported.
Morris Fire

Glendora Mountain Road and East Fork Road

Closed on August 25, 2009. The roads were reopened on October 1, 2009. Wooden
covers for rural catch basins have been damaged. Road Maintenance Division (RMD)
estimates the cost to replace the catch basin covers is $10,000. Operational Services
Division (OSD) reported that 20 signs related to flood control facilities have been
damaged/destroyed. OSD estimates the cost to replace the signs at $2,500.
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Station Fire

Angeles Forest Highway — Mt. Emma Road/Angeles Crest Highway

Closed on August 26, 2009, and was fully reopened on November 30, 2009. It was
closed again on December 12, 2009, at 12:01 a.m., due to the storm and reopened
again on December 21, 2009, at 12:01 a.m., concurrent with Caltrans' reopening of
Angeles Crest Highway. Due to an anticipated storm, it was closed on January 17,
2010, at 4:00 a.m., between Aliso Canyon Road and Angeles Crest Highway and
remains closed due to mud/debris removal and road repairs. This road has a reported
Average Daily Traffic (ADT) volume of 4,544 vehicles. It is a commuter route used by
residents of the Antelope Valley.

Design Division (DES) estimates the cost of guardrail repairs at $1,050,000.
OSD reports that approximately 400 roadway signs were destroyed, and the cost to
replace the signs is estimated to be $80,000. OSD completed the sign replacement
work on September 24, 2009. OSD has also restored the striping and raised pavement
markers at an estimated cost of $20,000. RMD completed the removal of 546 burned
trees. RMD has reviewed 172 existing culverts and has determined that 49 locations
need trash rack or standpipe to mitigate the effects of mud/debris flow during storms.
Five locations on Angeles Forest Highway will be done by force account and the rest
will be by contract. We received the USFS approval letter for this work on October 30,
2009. Plans have been completed. The construction contract was awarded on
November 12, 2009. Construction started on December 2, 2009, and was completed
on January 27, 2010.

Plans for replacement of the guardrail were completed on September 11, 2009.
The construction contract was awarded on September 24, 2009. Construction was
completed on November 25, 2009. Pipe gates on Angeles Forest Highway just south of
Angeles Crest Highway and just north of Aliso Canyon Road was constructed by the
contractor through a change order to aid in closing this road to traffic when needed
during storms/disasters. The pipe gate installations were completed in early
January 2010. Through a change order, two additional pipe gate installations are
proposed on Angeles Forest Highway just south of Big Tujunga Canyon Road and north
of the tunnel at MM 17.78. Construction of these additional gates is scheduled to be
completed by the end of February 2010.

DES has completed the contract plans to replace the fire-damaged bridge railings on
the Mill Creek bridge at Angeles Forest Highway. The work will be added as a change
order to the Angeles Forest Highway guardrail replacement project. The work is
estimated to begin in late February 2010 and take three weeks to complete. The cost
for this work is estimated to be about $230,000. In the interim, DES requested MD 5 to
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install temporary K-rails and crash cushions at this location. MD 5 has installed the
temporary K-rails and crash cushions at an estimated cost of $20,000.

RMD installed, by force account, approximately 6,720 linear feet of K-rails at various
locations along the shoulders of Angeles Forest Highway to keep mud and debris off the
roadway during storms. The cost to purchase and install these K-rails is estimated at
$276,000. The K-rail installation was completed on November 16, 2009.

Big Tujunga Canyon Road — L.A. City Boundary/Angeles Forest Highway

Closed on August 28, 2009, and was fully reopened on November 30, 2009. It was
closed again on December 12, 2009, at 12:01 a.m., due to the storm. The road was
reopened on December 13, 2009, at 7:05 p.m. Due to an anticipated storm, it was
closed on January 17, 2010, at 4:00 a.m. Big Tujunga Canyon Road between the City
boundary and Vogel Flats Road has been reopened to residents, contractors,
and emergency vehicles. The segment between Vogel Flats Road and Angeles Forest
Highway remains closed to mud/debris removal and road repairs. This road has a
reported ADT of 825 vehicles.

DES estimates the cost of guardrail repairs at $560,000. OSD completed the
replacement of 200 roadway signs effective September 24, 2009, at an estimated cost
of $40,000. OSD has also restored the striping and raised pavement markers at an
estimated cost of $10,000. RMD completed the removal of 150 burned trees. RMD has
reviewed 60 existing culverts and has determined 35 locations that need trash rack or
standpipe to mitigate the effects of mud/debris flow during storms. We received the
USFS approval letter for this work on October 30, 2009. Plans have been completed.
The construction contract was awarded on November 12, 2009. Construction started
December 2, 2009, and was completed on January 27, 2010.

RMD recommended installing by force account approximately 2,140 linear feet of K-rails
at various locations along the shoulders of Big Tujunga Canyon Road to keep mud and
debris off the roadway during storms. The cost to purchase and install these K-rails is
estimated at $88,000. The K-rail installation was completed on November 2, 2009.

Plans for replacement of the guardrail were completed on September 16, 2009.
The construction contract was awarded on September 28, 2009. Construction was
completed on November 25, 2009. Pipe gates on Big Tujunga Canyon Road just east
of Vogel Flats Road and just west of Angeles Forest Highway was constructed by the
contractor through a change order to aid in closing this road to traffic when needed
during storms/disasters. The pipe gate installations were completed in early
January 2010.
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Upper Big Tujunga Canyon Road — Angeles Forest Highway/Angeles Crest Highway
Closed on August 28, 2009, and was fully reopened on November 30, 2009. It was
closed again on December 12, 2009, at 12:01 a.m., due to the storm and fully reopened
again on December 21, 2009, at 12:01 a.m., concurrent with Caltrans' reopening of
Angeles Crest Highway. Due to an anticipated storm, it was closed on January 17,
2010, at 4:00 a.m., and remains closed. This road has a reported ADT of 176 vehicles.

DES estimates the cost of guardrail repairs at $1,120,000. OSD has replaced
approximately 100 roadway signs effective September 24, 2009, at an estimated cost
of $21,000. OSD completed the sign replacement work on September 24, 2009.
OSD has also restored the striping and raised pavement markers at an estimated cost
of $9,000. RMD completed the removal of approximately 400 burned trees. RMD has
reviewed 84 existing culverts and has determined that 36 locations need trash rack or
standpipe to mitigate the effects of mud/debris flow during storms. We received the
USFS approval letter for this work on October 30, 2009. Plans have been completed.
The construction contract was awarded on November 17, 2009. Construction started
on December 2, 2009, and the work is largely completed.

RMD recommends installing by force account-approximately 1,100 linear feet of K-rails
at various locations along the shoulders of Upper Big Tujunga Canyon Road to keep
mud and debris off the roadway during storms. The cost to purchase and install these
K-rails is estimated at $45,000. The K-rail installation was completed on November 16,
2009.

Plans for replacement of the guardrail were completed on September 21, 2009.
The construction contract was awarded on October 1, 2009. Construction was
completed on December 8, 2009. Pipe gates on Upper Big Tujunga Canyon Road just
west of Angeles Crest Highway and just east of Angeles Forest Highway was
constructed by the contractor through a change order to aid in closing this road to traffic
when needed during storms/disasters. The pipe gate installations were completed in
early January 2010.

Aliso Canyon Road — Angeles Forest Highway/Ave Y-8

Closed on August 30, 2009. Reopened on September 3, 2009. DES and RMD
estimate that guardrail repairs at bridge approaches for Bridge No. 3797 will cost
$49,000. This work is included in the guardrail contract for Angeles Forest Highway.
All tree removals due to the Station Fire have been completed as of December 19,
2009. OSD has replaced the approximately 20 roadway signs that were destroyed by
the fires at an estimated cost of $5,000. OSD has also restored the striping and raised
pavement markers at an estimated cost of $3,000.




DEPARTMENT OF PUBLIC WORKS
RECOVERY REPORT FOR THE AUGUST/SEPTEMBER 2009 WILDFIRES
FEBRUARY 17, 2010

Mt. Emma Road — 47th Street East/Angeles Forest Highway
Closed on August 30, 2009. Reopened on September 3, 2009.

Little Tujunga Canyon Road — Gold Creek Road/Sand Canyon Road

Closed on August 29, 2009. Reopened on September 6, 2009. RMD conducted a
detailed survey of the guardrails and found no fire-damaged guardrails. Upon field
review, OSD reports no damage to the roadway signs and striping. RMD found no trees
or roadway drainage structures impacted by the fire.

Sand Canyon Road

Closed on August 29, 2009. Reopened on September 9, 2009. OSD reports no
damage to the roadway signs and striping. RMD found no trees or roadway drainage
structures impacted by the fire.

Mt. Wilson Red Box Road

Closed on August 29, 2009. The road was reopened by emergency personnel on
September 28, 2009. Due to the recent storm, it was closed on January 19, 2010,
and remains closed. DES conducted a detailed survey of the guardrails and found no
fire-damaged guardrails. OSD reports no damage to the roadway signs. OSD has
restored the striping at an estimated cost of $4,000. RMD completed the removal of
approximately 23 burned trees. RMD has assessed roadway drainage structures and
recommended trash rack/stand pipes at eight locations. This work will be done by
County forces. This work was completed on December 5, 2009.

Stonyvale Road at Vogel Flats Road

This road was closed on December 13, 2009, due to a mudslide from the recent storm
and reopened again on December 15, 2009, at 1 p.m. Stonyvale Road was again
closed on January 21, 2010, due to slides and debris caused by last month's storm.
It was reopened to residents, contractors, and emergency vehicles on January 29,
2010. Due to the recent storm on February 5 and 6, 2010, Stonyvale Road at
Vogel Flats Road was closed and was reopened only to residents, contractors, and
emergency vehicles on February 11, 2010.

Other

Needed drainage inlet upgrades, such as trash racks and stand pipes, have been
identified by RMD along Angeles Forest Highway, Big Tujunga Canyon Road,
Upper Big Tujunga Canyon Road, and Mt. Wilson Red Box Road to protect these roads
from storm flows. The work was divided into three contracts, allowing for up to three
contractors to be working at the same time. The estimate to install these improvements
is $957,400 of which $211,400 will be done by force account and $746,000 by contract.
We received the USFS approval letter for this work on October 30, 2009.
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The construction contract was awarded on November 12, 2009. Construction began on
December 2, 2009, and is scheduled to be completed by February 2010.

The removal of 1,124 fire-damaged trees along Angeles Forest Highway, Big Tujunga
Canyon Road, Upper Big Tujunga Canyon Road, Mt. Wilson Red Box Road,
and Aliso Canyon Road was completed on October 4, 2009. This work was done by
force account and emergency contract at an estimated cost of $704,000.
RMD estimates approximately 1,700 trees/shrubs need to be removed within the culvert
inlet areas, which will be done by force account at an estimated cost of $270,000. All
tree removal due to the Station Fire was completed on December 19, 2009.
Approximately 42,000 cubic yards of debris is recommended to be removed from the
culvert inlet areas by force account at an estimated cost of $800,000. This work began
on November 16, 2009, and has been completed.

RMD replaced 548 burned culvert markers at an estimated cost of $20,000. This work
was completed on November 6, 2009.

The total number of raised reflective markers installed was 4,300.

Some of the call boxes along Angeles Forest Highway were damaged during the fire.
Public Works is currently working with the Los Angeles County Metropolitan
Transportation Authority - Service Authority for Freeways and Expressways (SAFE)
to have the damaged call boxes repaired. In addition, we are also trying to have SAFE
install additional call boxes at the pipe gates at the following locations:

e Angeles Forest Highway, west of Angeles Crest Highway (SR-2).

e Angeles Forest Highway, approximately 50 feet south of south pavement
extension of Aliso Canyon Road.

e Big Tujunga Canyon Road, approximately 50 feet east of east pavement
projection of Vogel Flats Road.

e Upper Big Tujunga Canyon Road at Angeles Crest Highway (SR-2).

e Upper Big Tujunga Canyon Road at Angeles Forest Highway.

e Big Tujunga Canyon Road at Angeles Forest Highway.

However, staff from SAFE has indicated that the call boxes are cellular; so if cellular
service is not available for a normal cell phone user, then it will not be available for a
call box. SAFE planned to have technicians check the signal strength in January 2010
to see if this was feasible; however, this work has been postponed until the roadways
are reopened.
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PUBLIC WORKS BUILDING DAMAGE

Palos Verdes Fire

No impacts reported.

Morris Fire

No impacts reported.

Station Fire

The office and crew quarters (1,800 square feet) at the RD 557A yard at Mill Creek
were destroyed in the Station Fire. Architectural Engineering Division (AED) estimates
the demolition and cost to rebuild will be $1,185,000. The work will likely be performed

under a Job Order Contract.

OTHER COUNTY DEPARTMENTS BUILDING DAMAGE

No impacts reported.

PRIVATE PROPERTY DAMAGE

Palos Verdes Fire

Three structures in the City of Rolling Hills suffered eave/roof damage. Building and
Safety (B&S) is working with the City to assist residents with erosion control advice and
with building permits for any necessary fire damage repairs.

Morris Fire

No impacts reported.
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Station Fire

As of September 10, 2009, B&S staff has inspected 67 properties with destroyed or
damaged structures as reflected in the following table:

DESTROYED
OCCUPANCY (100%) DAMAGED (<100%)

Dwellings 32 4
Cabins 26 1
Detached Garage 23 3
Accessory (RES) 19 8
Commercial 1 2
Other 8 2

Total 109 20

The number of affected properties/structures may grow as new locations are discovered
by the Fire Department and/or reported by the public. Damage estimate is not available
at this time.

B&S is currently working with property owners to facilitate the proper demolition of the
destroyed structures and the removal of debris. Property owners have been advised to
(1) contact their insurance companies prior to cleanup, (2) verify that utilities have been
cleared for safety by the utility companies (gas, electrical, and water), and (3) use a
licensed contractor to perform the cleanup.

A demolition permit must be obtained from B&S. A 10-day notification to South Coast
Air Quality Management District (SCAQMD) is required prior to cleanup along with the
filing of a construction debris recycling plan with Environmental Programs Division
(EPD). BFI has provided 30 large debris roll-off bins free of charge for community
cleanups, directly benefiting 44 property owners.

EPD coordinated with various agencies to begin collecting and managing household
hazardous waste and asbestos. As a result, the State Department of Toxic Substances
Control funded the cleanup of household hazardous waste for 34 properties of which
23 also received free asbestos cleanup.

In addition, EPD worked with the Los Angeles and Lahontan Regional Water Quality
Control Boards to authorize the acceptance of fire debris at Sunshine Canyon,
Puente Hills, Chiquita Canyon, Antelope Valley, and Lancaster Landfills.
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Browning Ferris Industries and Waste Management Inc., are working with community
groups and town councils to provide donated roll-off bins for community cleanup efforts
and to provide discounted gate rates at Sunshine Canyon and Lancaster Landfills,
respectively, for all self-hauled fire debris. In addition, Browning Ferris Industries is
providing discounted roll-off bin services for individual property owners, including
making available one-hundred $150 vouchers on a first-come, first-served basis. As of
December 31, 2009, 38 vouchers have been issued (or reserved) by residents, of which
16 vouchers have been redeemed.

In coordination with our B&S, EPD has waived all waste diversion requirements for
debris from fire-damaged structures and removed the need for property owners to make
an extra trip to Public Works' headquarters.

COMMUNICATION SYSTEMS

Palos Verdes Fire

No impacts reported.
Morris Fire

A communication line at the San Gabriel Dam facility was damaged as a result of the
Morris Fire and has been repaired at a cost of approximately $15,000.

Station Fire

Communication lines and poles at the Big Tujunga Dam facility were damaged.
WRD indicated the current plan is to reconstruct underground. Timelines and costs are
being discussed with the contractor. An interim option is being explored to provide
communication lines overhead as this will likely take less time. ITD is unaware of
communication damage to Pacoima Dam as a result of the Station Fire.

The Road Weather Information System (RWIS) at RD 557A (Mill Creek) is not
operational. 1SD is assessing the cost to repair the system.

ITD determined there is no communication damage to Cogswell Dam and
Mt. Disappointment. Mt. Disappointment is on generator power.
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FLOOD CONTROL SYSTEM

Palos Verdes Fire

No impacts reported. Mudflow phase maps have been completed and are currently
available through the Public Works and CARE websites.

Morris Fire

No impacts reported to flood control operation. San Gabriel and Morris Dams
temporarily lost power due to the fire. Minor damages at San Gabriel Dam were
sustained to phone line, power lines and poles, security lights, fascia boards on the
Dam Operator's house, and a walk bridge as well as minor damage to signage in the
vicinity of Morris Dam. The cost to repair this damage is approximately $100,000.
Electricity has been restored to Morris Dam.

Post fire mudflow impacts to San Gabriel, Morris, and Cogswell Dams have been
evaluated and recommendations were made for measures to prevent damage to
facilities, maintain reliable dam operations, and provide dependable access on-site of
these dams.

Station Fire

Post fire mudflow impacts to Big Tujunga Dam have been evaluated and
recommendations were made for measures to prevent damage to facilities, maintain
reliable dam operations, and provide dependable access on-site.

The clean-out of seven debris basins, namely Dunsmuir, Eagle, Gould, Mullaly,
Pinelawn, Rowley, and Shields have been completed. The clean-out of Gould Upper
Debris Basin commenced on November 9, 2009, and was completed on December 2,
2009. This work provides additional capacity for the anticipated increased volume of
debris in the coming storm season resulting from the fire. The cost of the debris
removal is estimated to be $1.1 million.

WRD and DES have evaluated the need to increase storage capacity at six debris
basins within the fire area, namely Big Briar, Mullally, Snover, Pickens, Starfall, and
Pinelawn. Scope of work and corresponding cost estimates have been developed for
all with the exception of Rowley Debris Basin. The estimated cost for these temporary
improvements is approximately $650,000. Flood Maintenance Division (FMD) has
completed the temporary capacity enhancement work at Mullaly, Snover, Starfall,
Big Briar, Pickens, and Pinelawn Debris Basins. In addition, WRD is still investigating
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and evaluating locations that may require rail and timber structures or similar type of
structures to minimize property damage. Thus far, only one such structure has been
built at Goss R&T inlet for approximately $150,000. WRD is also pursuing the
permanent enlargements to six undersized debris basins in burned watersheds of the
Station Fire, namely Big Briar, Mullally, Snover, Pickens, Starfall, and Pinelawn.
The concepts for all six have been developed. The design plans and specifications are
scheduled to be completed by the end of January 2010. The goal is to have all of the
construction contracts awarded by the end of April using the emergency contract
authority. All construction work is anticipated to be completed by October 15, 2010.
The cost for these basin improvements is estimated to be approximately $5 million.

Public Works Engineering Advice Teams have provided advice to approximately
480 residences within the City of La Canada-Flintridge, City of Glendale, City of
Los Angeles, and the unincorporated County areas of La Crescenta, Big Tujunga,
and Acton. WRD completed their efforts to provide engineering advice to residents of
City of Los Angeles and have provided the City recommended mudflow phase maps for
their use and consideration. Engineering advice is being provided on an "as-requested”
basis.

OSD completed their inspection of the power lines at Big Tujunga Dam and an initial
recovery scoping meeting with FMD, WRD, and OSD occurred on September 23, 2009.
Electrical upgrades may likely be constructed with the recovery process. WRD will be
providing project updates with schedules and estimates. The initial cost estimate to
place the electrical system below ground is $300,000. An above ground system is
estimated to cost $150,000. A contractor will be needed to perform the work to bring
power to the dam and outlying facilities.

Upon further investigation only one ALERT rain gauge station and one repeater were
damaged or destroyed at Chilao and Mt. Gleason, respectively. The rain gauge and
repeater have been replaced. The estimated cost to repair and/or replace the
equipment is $15,000.

WRD has entered into five funding agreements with the Natural Resources
Conservation Service (NRCS) for the implementation of mudflow protective measures
for residences along streets potentially impacted by mudflows as well as the installation
of temporary capacity enhancements at four debris basins/inlets (Pinelawn, Starfall,
Snover, and Goss).

RMD has completed the installation of K-rails, sandbags, and associated crash barrels
in La Canada-Flintridge and La Crescenta per approved agreements with NRCS.
Approximately 2,000 sandbags have been installed to date.
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Mudflow phasing maps for the unincorporated County areas of La Crescenta, Tujunga,
Acton, as well as the Cities of La Canada-Flintridge, Glendale, and Los Angeles have
been completed and are currently available on the DPW and CARE websites.

FMD has constructed pipe and timber debris retaining walls at various locations in
Dunsmuir Sediment Placement Site to keep the debris from going onto the residential
streets. FMD amended an existing As-Needed Facility Sweeping contract under the
Director's authority to increase the total contract amount by $100,000 to sweep access
roads for our various flood control facilities within the fire-impacted areas effective
November 17, 2009. Costs of these items are reflected in the debris modification
estimates.

WATERWORKS SYSTEMS

No impacts reported.

COUNTY SEWER SYSTEMS

No impacts reported.

COUNTY AIRPORTS

No impacts reported.
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